



CCSBT-EC/0910/21

## **Workplan**

### **Purpose**

To consider the Workplan for 2010.

### **Discussion**

The proposed Workplan for 2010 is at Attachment A.

**PROPOSED CCSBT WORKPLAN 2009/10**

This workplan does not include ongoing routine work of the Secretariat.

	DATABASE ACTIVITY	STOCK ASSESSMENT	MP DEVELOPMENT	TAG RECAPTURE PROGRAM	CCSBT CATCH REPORTING	MONITORING CONTROL SURVEILLANCE	AUTHORISED VESSEL AND FARM LISTS	TRADE INFORMATION SCHEME	CATCH DOCUMENTATION SCHEME	WEB SITE RE- DEVELOPMENT	STRATEGY & FISHERIES MANAGEMENT
<b>2008</b>			Distribute code & CPUE up to 2008 ↓ Work by Member Scientists ↓ Web meeting ↓ Distribute updated code etc ↓ Developing & testing by Member Scientists	Continue efforts to obtain and record tag recaptures	Monthly catch reporting by flag, and reporting of initial quota allocations and final catches by vessel/company	Operate the CCSBT transshipment and VMS resolutions	Maintain the records of authorised SBT fishing vessels, SBT transshipment vessels and SBT farms	Manage TIS scheme and maintain data until CDS information takes over	Finalise CDS implementation arrangements, distribute tags ↓ Implement CDS, develop CDS database	Re-design and re- develop the CCSBT web site	?
Nov	Ongoing development of database, loading of updated and new data (from members, other providers, TIS/CDS schemes, tagging project), and production of necessary data extracts/reports										Development of the CCSBT Strategic Plan and a Fisheries Management Plan for the SBT Fishery ?
Dec											
<b>2009</b>											
Jan											
Feb											
Mar		Data Exchange									
Apr											
May		Analysis by member scientists									
Jun			Technical Meeting								
Jul											
Aug			Final code distribution and MP testing								
Sep									Commence processing CDS data		
Oct		ESC ↓ CCSBT consideration	Finalise MP selection at ESC ↓ CCSBT consideration	ESC to analyse & consider alternatives such as PIT tagging					Review by CC		