

CCSBT-EC/0710/16

# 19 Workplan

# **Purpose**

To consider the 2008 Workplan

## **Discussion**

The proposed 2008 Workplan is CCSBT-EC/0710/16 Attachment A.

# For discussion

**Prepared by the Secretariat** 

<u>CCSBT\_WORKPLAN 2007-8</u>
This workplan does not include ongoing routine work of the Secretariat.

Ī			TAG	INDONESIAN			CCSBT		MONITORING		TRADE	
	STOCK	DATABASE	RECAPTURE	CATCH	MANAGEMENT	CCSBT CATCH	PERFORMANCE	COORDINATION	CONTROL	QUOTA	INFORMATION	AUTHORISED
	ASSESSMENT	ACTIVITY	PROGRAM	MONITORING	PROCEDURE	REPORTING	REVIEW	WITH RFMOS	SURVEILLANCE	TRADING	SCHEME	VESSEL LIST
2007		Ongoing development of		?	Data and code		?		?	?		
Nov	Data Exchange	database, loading of	Continue efforts to		preperation	Monthly catch					Manage	Maintain vessel
		updated and new data	obtain and record			reporting by flag,					scheme and	list including
Dec		(from members, other	tag recaptures		Distribution of data	and reporting of					maintain data	admission of
		providers, TIS scheme,			and revised code	initial quota					records	vessels from
2008		tagging project), and				allocations and						cooperating
Jan		production of necessary				final catches by						non-members
Feb		data extracts/reports			▼ Intersessional work	vessel/company 						
Len					intersessional work							
Mar												
					Possible CPUE							
Apr					workshop or video							
·					conference							
May	<b>↓</b>											
	Analysis by member											
Jun	scientists				Intersessional work							
l. d												
Jul												
Aug			▼ ESC to consider									
Aug			alternatives such as									
Sep	▼ MPWS / ESC		PIT tagging		▼ MP workshop							
	¥ ====				(MPWS)							
Oct	CCSBT			1	, ,			<b>↓</b>			↓	↓
	consideration	<b>↓</b>	<b>+</b>			▼		<b>*</b>			•	•