

CCSBT WORKPLAN 2007

This workplan does not include ongoing routine work of the Secretariat.

	STOCK ASSESSMENT	DATABASE ACTIVITY	TAGGING PROGRAM	INDONESIAN CATCH MONITORING	MANAGEMENT PROCEDURE	FISHERY MANAGEMENT SYSTEMS *	QUOTA TRADING	TRADE INFORMATION SCHEME	AUTHORISED VESSEL LIST		
2006				?	?	?	?				
Nov	Data Exchange	Ongoing development of database, loading of updated and new data (from members, other providers, TIS scheme, tagging project), and production of necessary data extracts/reports	Commence 6th year of tag placements					Manage scheme and maintain data records	Maintain vessel list including admission of vessels from cooperating non-members		
Dec	↓		↓								
2007											
Jan											
Feb											
Mar											
Apr				Tagging completed							
May	Analysis by member scientists			↓ Intersessional progress report							
Jun	↓			↓							
Jul											
Aug	Stock assessment by SAG / SC		↓ SC review of program								
Sep	↓		↓								
Oct	CCSBT consideration		CCSBT consideration								

* Includes all issues listed on the agenda which are of a fishery management measure - eg catch monitoring, SBT tagging, international observers, improved data collection, etc