

**CCSBT WORKPLAN 2006**

This workplan does not include ongoing routine work of the Secretariat such as processing of TIS and tag recapture data, or promotion of the tagging program etc.

	STOCK ASSESSMENT	DATABASE ACTIVITY	TAGGING PROGRAM	INDONESIAN CATCH MONITORING	MANAGEMENT PROCEDURE	CATCH MONITORING SYSTEM	REVIEW OF RFMOs	COMPLIANCE COMMITTEE	QUOTA TRADING	AUTHORISED VESSEL LIST	COOPERATING NON-MEMBERS
<b>2005</b>				?		?		?	?		
Nov	Data Exchange	Ongoing development of database, loading of updated and new data (from members, other providers, TIS scheme, tagging project), and production of necessary data extracts/reports	Commence 5th year of tag placements							Maintain vessel list including admission of vessels from cooperating non-members	As directed by CCSBT correspond with potential new cooperating non-members
Dec											
<b>2006</b>											
Jan								Undertake any work directed by CCSBT to contribute to review activities			
Feb											
Mar											
Apr				Tagging completed		Prepare MP data inputs					
May	Analysis by member scientists			Interseasonal progress report		Run management procedure					
Jun											
Jul											
Aug	Stock assessment by SAG / SC			SC review of program		SC review of procedure					
Sep											
Oct	CCSBT consideration		CCSBT consideration		CCSBT consideration		CCSBT consideration		CCSBT consideration		