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Purpose 

目的 

To provide a progress report against the Strategic Plan workplan items, including feedback 

from relevant subsidiary bodies.  

戦略計画の作業計画事項に対する進捗状況（関係する補助機関からのフィードバッ

クを含む）について報告する。 

 

Background 

背景 

At CCSBT 30, Members adopted a revised Strategic Plan1 that outlines a common vision for 

how the Commission will operate in order to meet the overall objective of the Convention. 

The Strategic Plan also provides the following vision and set of goals in support of the 

overall objective. 

メンバーは、CCSBT 30において、委員会が条約の全体的な目的を達成するために

どのように運営されるべきかに関する共通のビジョンを総括した改定戦略計画を採

択した。また、戦略計画は、条約の目的をサポートする以下のビジョン及び一連の

ゴールを提示している。 

Vision and goals 

ビジョン及びゴール  

Management of SBT 

SBTの管理  

The Commission agrees the SBT tuna stock is to be managed at a biomass level that 

supports the maximum sustainable yield, and the risks related to fishing for SBT and 

impacts from fishing for SBT on ecologically related species are mitigated.   

委員会は、最大持続生産量を維持する資源レベルで SBT 資源を管理し、SBT漁

業に関連するリスク及び生態学的関連種に対する SBT漁業の影響を緩和するこ

とに合意する。 

• This includes strategies concerning stock rebuilding, allocation and ecologically 

related species.   

これには、資源の再建、国別配分量及び生態学的関連種に関する戦略が含

まれる。 

 
1 www.ccsbt.org/sites/default/files/userfiles/file/docs_english/operational_resolutions/CCSBT_Strategic_Plan.pdf 
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• This also includes consideration and review of all other risks including, but not 

limited to, marine pollution and human safety.  

また、これには、海洋汚染及び人への安全性を含むがこれに限定されない

その他全てのリスクにかかる検討及びレビューが含まれる。 

 

Operation/Administration of the Commission and Secretariat  

委員会及び事務局の運営／管理 

It was agreed the Commission should operate effectively and efficiently, to responsibly 

manage fishing for SBT.  

責任ある SBT 漁業の管理のため、委員会は効果的かつ効率的に運営すべきこと

が合意された。 

• This includes strategies for effective and efficient operation of Commission, its 

subsidiary bodies and Secretariat, including harmonisation with other RFMOs.   

これには、委員会、委員会の補助機関及び事務局の効果的かつ効率的な運

営のための戦略（他の RFMO との調和を含む）が含まれる。 

 

Participation and implementation by Members, including Compliance.  

メンバーの参加及び履行（遵守を含む） 

Members are actively participating in management of SBT through the Commission and 

implementing its decisions.  

メンバーは、委員会を通じて SBT の管理に積極的に参加し、その決定を実施す

る。 

• This includes strategies concerning MCS, sanctions and assistance to 

developing countries. 

これには、MCS、制裁及び発展途上国に対する支援に関する戦略が含ま

れる。 

 

Strategic Plan Items of Relevance to the Extended Commission 

拡大委員会に関連する戦略計画の行動事項 

The Strategy includes several actions that are to be carried out by the Extended Commission 

(EC). The following elements of the Action Plan and Ongoing Work Plan have been 

identified as relevant to the work of the EC. 

戦略計画には、拡大委員会（EC）によって実行されるべき複数の行動事項が含まれ

ている。ECの作業に関連するものとして特定された行動計画及び継続的作業計画の

要素は以下のとおりである。 

Action Plan 

行動計画 

 2026年 

• PR2021-31: Review the existing allocation mechanism to ensure that it reflects the 

current makeup of the Membership and principles of international law.  

現在のメンバーの構成及び国際法の原則を反映するよう確保するため、既存

の配分メカニズムをレビ ューする。 

• Consider the introduction of a science management dialogue to be held, as required, 

between scientists and fisheries managers 



  

必要に応じて、科学者と漁業行政官との間に科学的管理に関する対話の機会

を導入することを検討する。 

2027年 

• PR2021-72: Formalise a reserve/savings fund to be utilised in extraordinary 

circumstances. 

極めて特殊な状況において利用する予備費／貯蓄基金を正式化する。 

• PR2021-73: Develop mechanisms to improve communication between the Finance 

and Administration Committee and various subsidiary bodies. 

財政運営委員会と各種補助機関との間のコミュニケーションを改善するため

のメカニズムを策定す る。 

• PR2021-34: The CCSBT should consider alternative decision-making models in the 

CCSBT Convention modernising processes. 

CCSBT は、CCSBT 条約を近代化するプロセスにおいて、代替的な意思決定

方式を検討すべきである。 

Long Term (2028 onwards) 

長期的行動事項（2028年以降） 

• PR2021-29: Due to the central importance of spawning and recruitment for stock 

rebuilding, additional efforts should be made to develop, in Indonesian waters, spatio-

temporal restrictions, equitable and compatible with the rest of the management 

strategy. 

資源再建には産卵及び加入が最も重要であることから、インドネシア海域に

おいて、その他の管理戦略と公平かつ相互的な時空間的規制を策定するため

のさ らなる努力がなされるべきである。 

• PR2021-07: Improve transparency by providing and making public, historical data 

and information that are not currently accessible in the public domain. 

現状では公開されていない過去のデータ及び情報を提供及び公開し、透明性

を改善する。 

• PR2021-32: Modify the CCSBT Convention to include modern fisheries management 

concepts agreed by Members at the international level. 

国際的なレベルでメンバーによって合意された近代的な漁業管理の概念を取

り入れるべく、CCSBT 条 約を改正する。 

• PR2021-35: The CCSBT should consider developing an alternative approach to 

dispute settlement/ conflict resolution to avoid the potential for future stalemates that 

could significantly compromise the conservation and management of SBT resources. 

CCSBT は、SBT 資源の保存管理を相当程度妥協させるような将来の膠着状態

を避けるため、紛争解決 ／対立解決を行うための代替的な手法の策定を真剣

に検討するよう勧告する。 

Completed Actions 

実施済みの行動事項 

• The CCSBT should review transparency of decision-making by reviewing the 

CCSBT’s Rules of Procedure or other options. 

CCSBT は、CCSBT 手続規則の見直し又はその他のオプションにより、意思

決定にかかる透明性をレビューすべきである。 

• Improve existing guidelines to determine what, if any, allocation should be made to 



  

new Members and CNMs. 

必要が生じた場合に新メンバー及び CNMに対してどのような配分をすべき

かについて決定する際の既存のガイドラインを改善する。 

• PR2021-22: Using the recommendations from the Performance Review, formulate 

and implement a capacity-building work plan to improve data collection, scientific 

analysis, and compliance related activities.  

データ収集、科学的解析及び遵守関連活動を改善するためのキャパシティ・

ビルディングに関する作 業計画を策定し、これを実施する。 

• PR2021-58: Access to the CCSBT compendium of measures is made available on the 

public portion of the CCSBT website. 

CCSBT 措置総覧へのアクセスは、CCSBT ウェブサイトの一般エリアから利

用可能とすべきである。 

 

Ongoing Work Plan 

継続的作業計画 

• PR2021-01: Members continue to support the MP, by remaining within their allocation 

limits, and eliminating areas of uncertainty such as Non-Member catches that could 

undermine its performance.  

メンバーは、それぞれの配分量の上限を遵守し、また MP のパフォーマンスを 

減殺するおそれがある非メンバー漁獲量といった不確実性のある分野を排除す

ることにより、引き続き MP をサポートする。 

• PR2021-24: CCSBT should continue to implement CMMs based on ESC and ERSWG 

advice for both target and non-target species.  

CCSBT は、漁獲対象種及び非漁獲対象種の両方に関し、ESC及び ERSWGか 

らの助言に基づく CMMを引き続き実施すべきである。 

• PR2021-71: Maintain a healthy flow of income (through Member’s contribution and 

other sources) that exceeds CCSBT’s expenses. 

CCSBTによる支出を上回る（メンバーからの分担金及びその他のソースによ 

る）健全な収入フローを維持する。 

• Apply the Quality Assurance Review (QAR) Program to countries and/or entities who 

join the Commission in the future.  Ongoing QAR program for existing Members is 

subject to the decision by the EC based on further advice from the Compliance 

Committee. 

将来的に委員会に加盟した国及び／又は主体に対し、品質保証レビュー

（QAR）を適用する。 既存のメンバーに対する継続的な QAR プログラムにつ

いては、遵守委員会からのさらなる助言に基づく ECの決定次第となる。 

• PR2021-74: Encourage earlier nominations for Chair of CCSBT from hosting 

Members ahead of Commission meetings 

次の委員会会合を主催するメンバーによる CCSBT 議長の早期推薦を奨励す 

る。 

• PR2021-75: Encourage the re-election of Chairs for up to 4 years as is allowed in 4(1) 

of the Rules of Procedure to provide better governance of the CCSBT. 

CCSBT のガバナンスを改善するため、手続規則 4 (1) の規定に基づく最大 4 年

間までの議長の再任を奨励する。 



  

• PR2021-57: Process for review of external documents, including possible non-

compliance on the part of Members, should be monitored to ensure that it does not 

create a barrier for external engagement with the CCSBT. 

CCSBT への外部者による参加の障害とならないよう確保するため、外部文書 

（一部のメンバーの非遵守の可能性を含むもの）のレビュープロセスは監視さ

れるべきで ある。 

• Encourage non-Members to increase engagement in CCSBT processes, including 

joining the CCSBT and utilising the CDS 

非メンバーに対し、CCSBT への加盟及び CDS の活用を含め、CCSBT のプロ

セスへの関与 を高めるよう奨励する。 

• PR2021-44: Continue to formalise and strengthen information sharing with other 

RFMO secretariats and alternative information sources. 

他の RFMO 事務局及び代替的な情報源との情報交換の公式化及び強化を継続 

する。 

• PR2021-56: Use of head of delegation meetings at the EC should be minimised to the 

extent possible. 

EC 会合における代表団長会議の利用は、可能な限り最小限とすべきである。 

•  PR2021-64: Members look for additional opportunities to engage with one another 

outside of the traditional meeting dates of the CCSBT to ensure that the limited time 

available at CCSBT meetings is maximised.   

メンバーは、CCSBT 会合の際に利用できる限られた時間を最大化するよう確 

保するため、CCSBT における従来の会議日程とは別に、メンバーが交流する

ための追加的な機会を模索する。 

• PR2021-63: Members look for opportunities to continue and reinvigorate the 

cooperation instigated through the Kobe Process. 

メンバーは、神戸プロセスを通じて開始された協力関係を継続及び活性化させ 

るための機会を探求する。 

• PR2021-68: Continue to engage with Kobe intersessional processes, particularly as 

they relate to areas of shared interests.   

休会期間中の神戸プロセス（特に共通の関心を有する分野に関連するプロセ 

ス）との関与を継続する。 

 

Monitoring and Implementation 

モニタリング及び実施 

To ensure that the objectives of the Strategic Plan are met, the plan outlines a process that 

commits to annual monitoring and reporting against the actions agreed under the plan. The 

EC has been tasked to review the progress made with the Secretariat holding responsibility 

for compiling the information necessary for the EC to conduct its annual monitoring review. 

戦略計画の目的が履行されるよう確保するため、同計画は、計画の下に合意された

行動事項に対するモニタリング及び報告を毎年実施することを定めたプロセスを総

括している。ECは同計画の進捗状況についてレビューする任務を課されており、ま

た事務局には EC が当該年次モニタリングレビューを実施するために必要な情報を

取りまとめる責任が課されている。 

The Strategic Plan states that “Subsidiary bodies holding responsibility for particular action 

items are expected to report back on the progress of those activities as part of their respective 



  

meeting reports”.  

戦略計画は、「特定の行動事項に責任を負う補助機関は、それぞれの会合報告書の

一部として、それぞれの行動の進捗状況について報告することが期待される」と記

載している。 

As a subsidiary body, ERSWG and ESC have reported back their progress, and these are 

provided in Attachment A and B respectively. There is no progress report from the 

Compliance Committee as its meeting had not concluded at the time of writing.  

ERSWG及び ESCは、補助機関としてのそれぞれの観点からの進捗状況報告書とし

てそれぞれ別紙 A及び別紙 Bとして提出した。 

 

Initial Recommendations from Secretariat for Action Plan items for 2026 and 2027 

2026年及び 2027年の行動事項に関する事務局からの予備的勧告 

The Secretariat has provided draft responses to some of the actions in the Action Plan, which 

are scheduled for delivery and in 2027, as shown in Attachment C. Of these, some items 

worth noting include the following: 

事務局は、2027年に実施が予定されている行動項目の一部に関する対応案を別紙 C

に示した。これらのうち、留意すべきポイントを以下に示した。 

1. PR2021-31: Review the existing allocation mechanism to ensure that it reflects the 

current makeup of the Membership and principles of international law (scheduled to 

deliver in 2026). 

現在のメンバーの構成及び国際法の原則を反映するよう確保するため、既存

の配分メカニズムをレビ ューする。 

• This action item will be discussed under Agenda item 7, taking into account the 

outcomes from the intersessional allocation workshops and bilateral discussions 

between Members.  

本行動事項は、休会期間中における配分ワークショップ及びメンバー間の

二国間協議の結果を踏まえ、議題項目 7において検討される予定である。 

• In Attachment C, the Secretariat provided only a background summary of this 

matter in tracked changes at this stage. 

事務局は別紙 Cにおいて、現時点では本件に関する背景情報のサマリー

のみを見え消し修正の形で提示した。 

2. PR2021-34: The CCSBT should consider alternative decision-making models in the 

CCSBT Convention modernising processes. 

CCSBT は、CCSBT 条約を近代化するプロセスにおいて、代替的な意思決定

方式を検討すべきである。 

• This action item is scheduled for delivery in the medium to long term (2027/28), 

and this could be considered as a preparatory action for PR2021-32: Modify the 

CCSBT Convention to include modern fisheries management concepts agreed by 

Members at the international level, which is scheduled for delivery in the long 

term (2028++).  

本行動項目は、優先度は中程度で長期的（2027／28年）に実施予定とさ

れており、「PR2021-32：国際的なレベルでメンバーによって合意された

近代的な漁業管理の概念を取り入れるべく、CCSBT 条 約を改正する」

（長期的（2028年以降）に実施予定）の準備作業と見なすことができ

る。 



  

• If this action is to be pursued, then Members will need to submit concrete 

proposals. Interested Members are encouraged to submit papers to the EC in 2027 

to lead the discussions. 

この行動事項を追求する場合はメンバーからの具体的な提案を要する。関

心を有するメンバーには、2027年の ECによる議論を導く文書を提出する

よう奨励する。 

3. PR2021-58: Access to the CCSBT compendium of measures is made available on the 

public portion of the CCSBT website. 

CCSBT 措置総覧へのアクセスは、CCSBT ウェブサイトの一般エリアから利

用可能とすべきである。 

• This action has already been completed in 2025, and now the CCSBT 

compendium is available from the CCSBT website public area. 

本行動事項は 2025年に完了しており、CCSBT措置総覧は CCSBTウェブ

サイトの一般エリアにおいて公開されている。 

• The Secretariat will update the compendium following each annual meeting of the 

Commission to incorporate any new decisions of the Commission.  

事務局は、委員会による新たな決定を取り入れるべく、毎年の委員会年次

会合の閉会後に CCSBT措置総覧をアップデートする予定である。 

4. Consider the introduction of a science management dialogue to be held, as required, 

between scientists and fisheries managers (scheduled to deliver in 2026). 

必要に応じて、科学者と漁業行政官との間に科学的管理に関する対話の機会

を導入することを検討する。（2026年に実施予定） 

• ESC 26 in 2021 undertook a comprehensive review of communication between 

the EC and the ESC and made several proposals to the EC. Although neither the 

EC nor the Members provided specific feedback, some of the ESC’s proposals 

have already been implemented, such as producing the “non-technical summary” 

of the Management Procedure and changes to the ESC Chair's reporting to the EC. 

2021年の ESC 26は、ECと ESCとの間の意思疎通に関する包括的なレビ

ューを実施し、ECに対して複数の提案を行った。EC又はメンバーからの

具体的なフィードバックは示されていないものの、ESCからの提案の一部

（管理方式に関する「平易な概要」の作成や ECに対する ESC議長からの

報告形式の変更等）は既に取り入れられている。 

• If Members intend to consider further implementation of the ESC’s advice, both 

the timing of its commencement and the associated budgetary implications should 

also be taken into account. 

メンバーが ESCかの助言のさらなる導入を検討する場合は、開始の時期

及びこれに伴う予算上の影響についても考慮すべきである。 

 

Next Steps 

次のステップ 

In 2025, the EC considered relevant items of the Strategic Plan following the agreed template 

and adopted its “Report from the Extended Commission on Progress Against Strategic Plan” 

as Attachment 10 of the report of EC from CCSBT 32. 

2025年において、ECは合意されたテンプレートを用いて戦略計画の関連行動項目

について検討し、CCSBT 32報告書別紙 10として「戦略計画に対する進捗状況に関



  

する拡大委員会からの報告」を採択した。 

At EC this year, Members are asked to update the assessment of progress against those 

activities assigned to the EC, by updating the previously agreed table in Attachment C. 

本年の ECにおいて、メンバーは、以前に合意された別紙 Cの報告テンプレートを

更新する形で、ECに割り当てられた行動項目にかかる進捗状況の評価をアップデー

トするよう要請されている。 

In Attachment C, the Secretariat provided some preliminary updates as tracked changes. 

Yellow-highlighted sections must be updated following the EC 33’s discussion. 

別紙 Cにおいて、事務局は見え消し修正によりいくつかの予備的なアップデートを

提示した。黄色でハイライトされたセクションは、EC 33による検討結果を踏まえ

て更新する必要がある。 

Members are requested following actions: 

メンバーには、以下の対応を行うよう要請する。 

1. For the Report from the Extended Commission on Progress Against Strategic Plan, 

戦略計画の進捗状況に関する拡大委員会からの報告について、 

1) As a part of the pre-meeting discussion process, Members provide their suggested 

changes/additions to Attachment C. The Secretariat will send a link to the shared 

document so that Members may edit the same file. 

メンバーは、事前協議プロセスの一環として、別紙 Cに対する修正／追加提

案を行う。事務局は、メンバーは同じファイル上で編集することができるよ

う、共有文書ファイルへのリンクを送付する。 

2) The Secretariat will submit the initial edited version to the EC as a Working Paper 

(including any changes/additions provided by Members). 

事務局は、最初の修正バージョン（メンバーから提示された修正／追加を取

り入れたもの）を作業文書として ECに提出する。 

3) During the EC meeting, the EC convenes a small group to update the Working Paper 

by reflecting the outcomes of EC 33, and the Small Group will meet in the margins of 

the plenary meeting and finalise the draft progress report. 

EC会合期間中において、ECは、作業文書を EC 33の成果を反映する形でア

ップデートするための小グループを招集する。小グループは全体会議の合間

に会合し、進捗状況報告書案を最終化する。 

4) If required, the small group submits a draft revised progress report as a new working 

paper for the EC’s plenary discussion. 

小グループは、必要に応じて、修正した進捗状況報告書案を EC全体会議で

の議論に向けた新たな作業文書として提出する。 

5) EC includes the agreed report as an Attachment to its final meeting report.  

ECは、合意された報告書を会合報告書の別紙に含める。 

 

 

Prepared by the Secretariat 

事務局作成文書 



Attachment A 

Report from CCSBT Subsidiary Bodies on Progress Against Strategic Plan 

Subsidiary Body:  ERSWG Year: 2026 

Vision and Goals 

 Comments from Subsidiary Body 

Management of SBT 

The Commission agrees the SBT tuna stock is to be managed 

at a biomass level that supports the maximum sustainable 

yield, and the risks related to fishing for SBT and impacts from 

fishing for SBT on ecologically related species are mitigated.   

• This includes strategies concerning stock rebuilding, 

allocation and ecologically related species.           

• This also includes consideration and review of all other 

risks including, but not limited to, marine pollution and 

human safety. 

• ERSWG developed, and EC 32 adopted the CCSBT Ecologically Related Species Bycatch 

Strategy. 

• ERSWG has adopted and is in the process of actioning the Multi-year Seabird Strategy – for 

2026 this includes defining high risk areas and priority species, and defining a relative 

mortality rate, as well as making a recommendation to the EC on possible management 

actions.  

• ERSWG developed and ran a SEFRA for seabirds. The CCSBT SEFRA model was finalised 

in 2025, and the EC 32 approved the 2025 SEFRA Technical Report. 

• The CCSBT SEFRA model contributed to the Global Risk Assessment for Seabirds under the 

CCSBT Seabird Project funded by Common Oceans ABNJ II project. 

Operation/Administration of the Commission and 

Secretariat  

It was agreed the Commission should operate effectively and 

efficiently, to responsibly manage fishing for SBT.  

• This includes strategies for effective and efficient 

operation of Commission, its subsidiary bodies and 

Secretariat, including harmonisation with other RFMOs.  

 

 

• ERSWG 15 has developed and agreed new Terms of Reference for the ERS Technical 

Group, and ERSTech2025 was held in April 2025 in Wellington as a hybrid meeting. 

• ERSWG has agreed to meet on an annual basis by including a technical working group in the 

years where ERSWG does not meet to continuously advance the ecologically related species 

work.  

別紙 A及び Bは英語版のみ。 

別紙 C日本語版は英語版の後に掲載 



  

Participation and implementation by Members, including 

Compliance  

Members are actively participating in management of SBT 

through the Commission and implementing its decisions.  

• This includes strategies concerning MCS, sanctions and 

assistance to developing countries. 

• The CCSBT Seabird Project has actively engaged with Members to improve on MCS 

measures, specifically emphasising engagement with developing countries.  

• Members reported ERS data submission2, mitigation measures and education. In addition, 

some Members took part in the evaluation on mitigation measures, assessment of SBT-

fishery-bird interaction, and outreach activities through the Seabird Project. 

• Compliance with ERS measures, and relevant corrective actions including sanctions for any 

non-compliance, is considered annually at Compliance Committee. 

• The Member Participation Fund was utilised in both 2025 and 2026 to support developing 

Member participation at ERS meetings. 

 

Action Plan 

Action Progress since previous report Planned work 

Noting the Multi-year Seabird Strategy adopted at ERSWG 14, 

develop an Ecologically Related Species and Bycatch Action 

Plan based on the recommendations from the Performance 

Review. 

• CCSBT 32 in 2025 adopted the ERS 

Bycatch Strategy. 

• This Action is completed. 

• ERSWG and Members are committed to 

actioning the adopted ERS Bycatch Strategy. 

• ERSWG16 updated the EDE template to 

include marine mammals which interact with 

SBT fisheries. 

 

 

 

 

 

 
2 The inability of some Members to reach the target level of observer coverage is constraining availability of useful ERS data for analysis. 



  

Ongoing Work Plan 

Action Changes since previous report Planned work 

PR2021-24: CCSBT should continue to implement CMMs 

based on ESC and ERSWG advice for both target and non-

target species.   

• ERSWG15 updated its advice to EC on 

seabirds. 

 

PR2021-25: CCSBT members should continue to strengthen 

the implementation of the IPOAs and FAO guidelines in 

fishing operations. 

• In 2024, Members noted that some 

NPOAs have been adopted, e.g. 

Australia’s NPOA-Sharks, South Africa’s 

NPOA-Sharks. 

• Indonesia planned to update its NPOA-

Seabirds in 2025. 

• South Africa is currently in the process of 

updating its NPOA–Seabirds, which is 

now in the final stages of approval and 

sign‑off. 

• Taiwan and New Zealand are updating 

their NPOA-seabirds and plan to publish 

it in 2026. 

• Members continue to review NPOAs in line 

with IPOAs and FAO guidelines. 

PR2021-13: Achieve a better balance between the scientific 

efforts dedicated to SBT and ERS. 

 

• ERSWG has undertaken a technical 

SEFRA risk assessment examining the 

risk to ACAP seabirds from CCSBT 

fisheries. 

• Members provided extensive effort to the 

intersessional SEFRA work in 2024 and 

2025, including many meetings of the 

SEFRA Technical Group and the 

ERSTech, and the CCSBT SEFRA 

model was finalised. 

• The future of the SEFRA initiative will be 

dependent on the decision of the EC, 

however, could entail additional iterations 

using supplementary Member data, 

implementing additional 

mitigation/monitoring measures in high-risk 

areas, and/or socialising the work with other 

RFMOs. 



  

• CCSBT 32 approved the 2025 SEFRA 

Technical Report to support the 

ERSWG’s ongoing work in line with the 

CCSBT’s Multi-Year Seabird Strategy. 

 

• Review working and reporting relationships 

between ESC and ERSWG and the 

Extended Commission. 

 

 

  



  

Attachment 5 

Report from CCSBT Subsidiary Bodies on Progress Against Strategic Plan 

Subsidiary Body:  ESC Year: 2026 

Vision and Goals 

 Comments from Subsidiary Body 

 Management of SBT 

The Commission agrees the SBT tuna stock is to be 

managed at a biomass level that supports the 

maximum sustainable yield, and the risks related to 

fishing for SBT and impacts from fishing for SBT on 

ecologically related species are mitigated.   

• This includes strategies concerning stock 

rebuilding, allocation and ecologically related 

species.           

• This also includes consideration and review of all 

other risks including, but not limited to, marine 

pollution and human safety. 

ESC supports the vision as described here. ESC has contributed to SBT stock rebuilding and management advice 

based on scientific evidence. The ESC considers that the SBT tuna stock is being rebuilt towards a biomass level 

that will support the MSY. The most recent stock assessment indicates that the stock is continuing to rebuildand 

is currently estimated to be at 28% of TRO0. 

The ESC notes that demonstrating progress towards stock rebuilding has and will continue to rely on the substantial 

investment in innovative science including in genetic studies that has allowed a robust estimate of population size 

to support decision making on TACs, monitoring stock recovery and demonstrating progress towards the 

rebuilding targets. The current MP is based on sound science and processes which are unique in their approach to 

tuna fisheries management relative to approaches in other related RFMOs. 

The ESC provides advice on TACs based on a fully tested management procedure (MP). The ESC also applies 

an annual metarule framework to the MP that includes an annual review of indicators and a process to assess 

whether or not exceptional circumstances have occurred. 

The ESC notes advice from the ERSWG to the EC on ecologically related species, including seabirds. 

While not the responsibility of ESC, marine pollution, [climate change] and human safety is an important issue.  

Operation/Administration of the Commission and 

Secretariat  

It was agreed the Commission should operate 

effectively and efficiently, to responsibly manage 

fishing for SBT.  

• This includes strategies for effective and efficient 

operation of Commission, its subsidiary bodies 

ESC supports the strategic goals on the operation/administration of the Commission and Secretariat, and considers 

that opportunities for harmonising with other RFMOs should continue to be pursued, including for developing 

electronic monitoring (EM) standards.  

The ESC has regularly reviewed and updated the Scientific Research Program as well as the associated schedule 

and budget implications. 

The Commission and Secretariat should be aware of any implications that arise from the BBNJ agreement. 



  

and Secretariat, including harmonisation with 

other RFMOs.   

Participation and implementation by Members, 

including Compliance  

Members are actively participating in management of 

SBT through the Commission and implementing its 

decisions.  

• This includes strategies concerning MCS, 

sanctions and assistance to developing countries. 

The ESC also considers there has been progress with participation in ESC meetings and will continue to work 

toward the goal of maximising participation by all Members. 

The ESC notes that a robust monitoring, control and surveillance (MCS) program is critical to the assessment of 

the SBT and its recovery. The ESC also notes the importance of adequate observer coverage.  

The ESC has encouraged timely data collection and submission, and there has been some improvement recently. 

The ESC notes the importance of identifying any non-compliance, and the reasons for that non-compliance.  

Action Plan 

Action Progress since previous report Planned work 

PR2021-02: Explore the need for additional 

measures (such as protected areas and area closures) 

to support spawning and recruitment. 

As noted in the ESC28 Report, the ESC considers that there is no 

need for protected areas or area closures to protect the SBT spawning 

grounds. 

Nil for ESC. 

Further increase efforts, including analysis on the 

application of electronic monitoring, to improve and 

supplement observer coverage in accordance with 

Scientific Observer Program Standard (SOPS). 

The ESC recently undertook a review of the potential impacts of EM 

on the collection of the data currently required under the existing 

SOPS. 

Members agreed to include an agenda item to address issues relating 

to EM/S in future meetings of the ESC.  

Since ESC 29, Members with operational EM programs have worked 

together intersessionally regarding how information is collected by 

EM and how this meets the requirements of the SOPS, and presented 

progress of this work 

this at ESC 31.  

The ESC noted that capacity development work in EM had taken 

place as part of the Seabird Project. 

The ESC considers that there is merit in 

ensuring the development of the CCSBT 

EM standards is aligned with other 

relevant RFMOs.  



  

Prioritise the establishment and ongoing review of 

long-term research strategic planning in the ESC. 

Each ESC includes this as a standing item on the Scientific Research 

Program, including a procedure for evaluating new research 

proposals. 

 

Continue current annual process. 

Ongoing Work Plan 

Action Changes since previous report Planned work 

PR2021-01: Members continue to support the MP, 

by remaining within their allocation limits, and 

eliminating areas of uncertainty such as Non-Member 

catches that could undermine its performance. 

ESC Members actively participated in the MP development and 

implementation through their research activities. This also includes 

assessing whether there have been exceptional circumstances. 

ESC31 concluded there are exceptional circumstances due to the 

CPUE estimate for 2025 being outside the 95% bound of projected 

CPUE values from operating models used in the Management 

Strategy Evaluation in 2019. The trend in CPUE is positive and 

therefore risks to the stock are currently low. so therefore decided 

not to alter its previous advice on the 2027-2029 TAC block. The 

ESC considered non-member catches in the 2026 stock assessment 

and recommended a TAC to CCSBT based on an estimated level of 

unaccounted mortality. 

The ESC notes the importance of a strong 

compliance framework to ensure that 

catch limits are maintained.  

Consider further analysis of markets to 

better understand possible non-member 

catch.  

Non-member catch estimation was 

conducted in 2026 as part of CCSBT’s 

SRP project.  

PR2021-26: Continue monitoring to ensure the 

effectiveness of the rebuilding strategy for SBT 

The ESC supports this action and notes that this has been made 

possible through the implementation of the Close-Kin, Gene Tagging 

and efforts to improve the standardisation of CPUE projects.  

The ESC strongly recommends establishing a long-term funding 

arrangement for the Gene Tagging program and other monitoring 

programs that provide input data to the MP.  

The ESC has monitored and discussed the national reports and 

results, and progress of the research activities. 

Ongoing work around development of EM standards for CCSBT. 

ESC recommends continued support for 

and implementation of science projects to 

meet this action under the CCSBT 

Strategic Plan.  

Funding priority should be given to the 

monitoring programs that provide input 

data to the MP and implementation of the 

MP, to ensure that robust advice is given to 

the Commission to meet the objectives of 



  

conservation and optimal utilisation of the 

stock.  

PR2021-12: Continue to develop and embed 

innovative methods such as gene-tagging and close 

kin mark-recapture to improve scientific processes. 

Updates to the Operating Model have been completed and used for 

the stock assessment in 2026. 

ESC has discussed and reviewed the progress and results of gene-

tagging and Close-Kin regularly.  The gene tagging budget was 

reinstated for 2026. 

 

PR2021-24: CCSBT should continue to implement 

CMMs based on ESC and ERSWG advice for both 

target and non-target species.   

Implementation of CMM’s has been possible given a robust stock 

assessment conducted in 2023. Updates to the operating model have 

been completed for running the stock assessment in 2026.  

The Management Procedure was run in 2025 to provide advice on 

the SBT TAC for the next CMM, and the ESC reconfirmed the 

recommendation in 2026.  

 

The ESC supports progress towards this 

action and notes effective monitoring of 

fishing activity, including through 

observer coverage or EM programs, is 

essential. 

The ESC also notes that implementation 

of CMM’s relies on a strong compliance 

program. 

 

PR2021-55: ESC to improve accessibility of reports 

to non-technical readers.  

ESC has developed and made available each meeting report. This has 

included a Chair’s summary for each ESC in non-technical language 

to help facilitate communication with the EC/other subsidiary bodies. 

Continue the current process. 

Ensure members are submitting high quality, clear, 

consistent, and completed reporting. 

ESC has encouraged all Members to submit annual reports, and there 

have been some improvements recently. 

The ESC notes that not all Members submit reports as required. 

The ESC will continue to encourage all 

Members to submit high quality, clear, 

consistent and completed reports. 

PR2021-16: Continue to study the spatial aspects of 

the SBT stock structure and movements, and the 

fleets that exploit SBT. 

Tagging projects continue to be delivered to improve understanding 

of stock structure. 

The ESC now has a standing Agenda Item “Potential impacts of 

climate change”. 

Work developing a multiple fleet CPUE 

index (addressing effects of contraction of 

the spatial distribution of the core 

Japanese fleet) is proposed in the SRP.  

  



  

Attachment C 

 

Report from the Extended Commission on Progress Against Strategic Plan 20265 

Vision and Goals 

 Comments from Extended Commission 

Management of SBT 

The Commission agrees the SBT tuna stock is to be 

managed at a biomass level that supports the 

maximum sustainable yield, and the risks related to 

fishing for SBT and impacts from fishing for SBT on 

ecologically related species are mitigated.   

• This includes strategies concerning stock 

rebuilding, allocation and ecologically related 

species.           

• This also includes consideration and review of all 

other risks including, but not limited to, marine 

pollution and human safety. 

Strategies concerning stock rebuilding 

The EC has adopted and implemented measures to rebuild the SBT stock based on the scientific 

advice/recommendation from ESC, EC supports continuation of the scientific studies and research which 

would enable the ESC to come up with a robust estimate of population size and more precise stock 

assessment and risks on future assessments. 

The implementation of the commission decisions are evaluated in the compliance meeting.  

The CCSBT’s current SBT stock rebuilding target is to achieve a biomass level of 30 % of the original 

spawning stock biomass (SSB) by 2035 with 50 % probability. The 2026 Stock Assessment shows the 

SBT stock, as indicated by relative Total Reproductive Output (TRO), is estimated to be 28 % (21 % - 

37 %; 95 % credible interval) of TRO0. Projected rebuilding of the stock is on track and close to the 

rebuilding target, with the median of model runs projected to be at the target in 2028. 

Strategies concerning ecologically related species 

The level of interaction between seabirds and SBT fisheries remains a significant concern for the EC.  

Although the EC has been prioritising seabirds in considering mitigation measures for ecologically 

related species and CCSBT requires vessels to comply with the measures of the RFMO in the Convention 

area of which the vessels are fishing, targeted action to mitigate the risk of SBT fishing to seabirds in 

areas with a high risk of interaction with endangered seabird species is under discussion.   CCSBT 

Members have been advised by the ERSWG to consider taking further actions that would ensure robust 

seabird mitigation measures and effective monitoring of implementation of the mitigation measures, 

whilst minimising impacts on SBT surface longline fisheries effort but to date no actions have been taken 

by the EC regarding that advice. 

For seabirds, CCSBT 32 inThe ERS Tech 2025 approvedcompleted the results of thea Spatially Explicit 

Fisheries Risk Assessment (SEFRA) for seabirds. Based on the 2025 SEFRA, ERSWG 16 in March 2026 



  

Further discussedion of the management implications of this assessment together with actioning the 

Commission’s Multi-year Seabird Strategy is expected to guide much needed action to ensure robust 

seabird mitigation measures and effective monitoring, whilst minimising impacts on SBT surface 

longline fisheries effort. 

At EC 32, the ERS Tech 2025 recommended the EC approve the release of the SEFRA code to allow its 

use outside of CCSBT (e.g. within other tuna-RFMOs), which would be strictly limited to the coding 

element and will not include any of the input data provided by Members. 

ERSWG 16 recommended that the EC decide seabird priority species and high-risk areas on seabird 

bycatch with CCSBT fisheries and to adopt additional measures to address high-risk areas of seabird 

bycatch using the toolbox specified in paragraph 65 of the report of ERSWG16 to better understand and 

reduce risk to seabirds in identified high-risk areas. [Reflect outcomes from Agenda item X and decision 

by EC33] 

For sharks and sea turtles, Members agreed that CCSBT’s role should focus on contributing relevant data 

to support stock or risk assessment in other tuna RFMOs. 

Consideration and review of other risks (pollution and human safety) 

Although there have not been discussions in the Extended Commission recently on the issues such as 

marine pollution, and human safety, the EC may wish to consider adopting the rules of other relevant 

RFMOs on these issues.  The EC recognises that all SBT fishing operations need to promote human 

safety. 

 

Operation/Administration of the Commission and 

Secretariat  

It was agreed the Commission should operate 

effectively and efficiently, to responsibly manage 

fishing for SBT.  

• This includes strategies for effective and efficient 

operation of Commission, its subsidiary bodies 

and Secretariat, including harmonisation with 

other RFMOs.   

The EC developed the Strategic Action Plan to ensure that the Commission operates effectively and 

efficiently, to responsibly manage SBT fisheries, and updates the Plan regularly. 

CCSBT maintains compliance relationships with relevant bodies and organisations, and ensures effective 

and ongoing engagement with other tuna RFMO Secretariats where SBT is harvested.      

Recognising the need to build capacity for coastal developing states and to improve data collection, 

scientific analysis, and compliance related activities, the EC agreed a Capacity Building Workplan in 

2024, at CCSBT 31, and all subsidiary bodies (including ERSWG, ESC and CC) have conducted first 

Needs Assessments every year were completed at ESC and CC insince 2025. Some members have 

committed to working with the relevant developing Memberthe Secretariat to scope options for further 

capacity building activities to build on the Needs Assessments. 



  

 Aside from harmonisation with other RFMOs, the EC will continue to identify ways to also work with 

the BBNJ Secretariat, subsidiary bodies, and other mechanisms, as necessary, subject to availability of 

financial resources. 

Participation and implementation by Members, 

including Compliance  

Members are actively participating in management of 

SBT through the Commission and implementing its 

decisions.  

• This includes strategies concerning MCS, 

sanctions and assistance to developing countries. 

 

CCSBT has Meeting Participation Fund and Corrective Actions Policy in place. EC will review them 

from time to time and make improvements/revisions if necessary. 

ERSWG 16 recommended that the EC discuss the persistent non-compliance issues of Members with 

seabird mitigation measures in the context of the recommendations of the ERSWG regarding the need to 

reduce seabird bycatch. 

[CCSBT adopted the Terms of Reference for the live streaming of CCSBT official meetings using an 

online platform, enabling Members and/or Observers to follow the plenary discussions without 

participating in the in-person meeting.]   

Action Plan 

Action Progress since previous report Planned work 

PR2021-29: Due to the central importance of 

spawning and recruitment for stock rebuilding, 

additional efforts should be made to develop, in 

Indonesian waters, spatio-temporal restrictions, 

equitable and compatible with the rest of the 

management strategy. 

Identified as Medium priority as Sshared 

responsibility with the ESC and scheduled for 

delivery in the longer term (2028 and beyond) 

2026/27. Advice from the ESC to date (see 

Attachment A) suggests no further action be 

taken under this recommendation. 

The CCSBT Strategic Plan has identified that 

protected areas and spatial-temporal restriction in 

the spawning ground will be very challenging 

and put it as Mediumlow priority. 

Since ESC 28, the ESC has maintained its view 

that there is no need for protected areas or area 

closures to protect the SBT spawning grounds.  

Based on the most recent advice from ESC, no 

further actions planned at this stage. 

Indonesia may request that EC and ESC provide 

advice on what data and models is or could be 

available to inform to a discussion on the issue 

regarding the impact of ABMT/MPA around SBT 

spawning ground under BBNJ Agreement. 



  

A Member raised the issue of conservation under 

BBNJ Agreement and its benefits for SBT for the 

first time CCSBT EC 32. 

PR2021-07: Improve transparency by providing and 

making public, historical data and information that are 

not currently accessible in the public domain. 

Scheduled for delivery in the longer term (2028 

and beyond). Members may wish to reassess this 

action prior to that date. 

The CCSBT Compendium, including 

intersessional decisions, were made publicly 

available after CCSBT 32. 

The CCSBT Compendium, including the EC’s 

intersessional decisions, will become publicly 

available after CCSBT 32. 

[EC will seek clarification on what “historical data 

and information” refer to (e.g. “catch and effort-

related data and information, meeting records, etc.) 

and decide on what kind of information should be 

publicly available.] 

 

PR2021-72: Formalise a reserve/savings fund to be 

utilised in extraordinary circumstances. 

Was scheduled for delivery in 2024/2025. 

The current priority is to bring balance to income 

and expenditure so that savings can be rebuilt. 

Reports to EC/FAC now include greater 

transparency on the availability of funds for 

savings.  The CCSBT is currently drawing down 

on its savings. 

Current priority is to bring balance to income and 

expenditure so that savings can be rebuilt. 

Consideration completed in 2025. 

[Secretariat, EC and FAC to furthercontinue 

identifying possible new funding sources, including 

new membership fee and other potential donors.] 

PR2021-73: Develop mechanisms to improve 

communication between the Finance and 

Administration Committee and various subsidiary 

bodies. 

Was scheduled for delivery in 2024/2025. 

Main mechanism for communication continues to 

be the attendance of the ERSWG, CC and ESC 

Chair at the FAC and through the Membership. 

Consideration completed in 2025. 

Continue the FAC’s pre-meeting discussion process 

and participation from subsidiary body Chairs in the 

FAC. 

PR2021-31: Review the existing allocation 

mechanism to ensure that it reflects the current 

makeup of the Membership and principles of 

international law. 

Was scheduled for delivery in 2025/2026. 

Allocation is a standing agenda item at the EC 

where Members can review existing allocation 

mechanisms. At CCSBT 32, Members discussed 

the TAC and allocations for the 2027–2029 quota 

[The allocation discussion should be concluded as 

soon as possible, recognising the challenges of 

developing States.  

The allocation discussion will be 

maintained/continued through the intersessional 



  

block, including Indonesia’s allocation proposal. 

CCSBT 32 agreed to defer the decision on this 

matter to CCSBT 33 in 2026.  

Intersessional Allocation Workshops were 

convened to make substantive progress towards 

achieving agreement at CCSBT 33 on the TAC 

and allocation for 2027-2029.   

[Reflect the conclusion at CCSBT 33] 

At CCSBT 30, Members expressed an openness 

to discussing a possible way forward to address 

the position that Indonesia is in, which may 

include a review of allocation percentages. 

Members were asked to submit any proposals 

and documents on allocation by 1 August 2025. 

Indonesia submitted the proposal on the 31st of 

July 2025 to be discussed on the CCSBT 32. 

Indonesia questioned the lack of objective 

criteria in determining allocation, resulting in an 

unjust and inequitable allocation mechanism, 

especially for developing countries. 

process prior to CCSBT 33, taking into account the 

principles of fairness and equity, as well as 

contributions and capabilities of developing 

countries.] 

[Reflect the conclusion at CCSBT 33] 

 

 

PR2021-32: Modify the CCSBT Convention to 

include modern fisheries management concepts agreed 

by Members at the international level. 

Scheduled for delivery in the longer term (2028 

and beyond). Members may wish to reassess this 

action prior to that date. 

No proposal was made before CCSBT 332. 

EC to discuss the possibilities to initiate this 

process/discussion before 2028. 

PR2021-34: The CCSBT should consider alternative 

decision-making models in the CCSBT Convention 

modernising processes. 

Scheduled for delivery in the medium to long 

term (2027/28). Members may wish to reassess 

this action prior to that date. 

No proposal was made before CCSBT 332. 

EC to discuss the possibilities to initiate this 

process/discussion before 2028. 



  

The CCSBT should review transparency of decision-

making by reviewing the CCSBT’s Rules of 

Procedure or other options. 

Identified as a low priority for short-term 

(2024/25).  

Secretariat presented its initial review at CCSBT 

32. 

 No further action required. 

 

PR2021-35: The CCSBT should consider developing 

an alternative approach to dispute settlement/ conflict 

resolution to avoid the potential for future stalemates 

that could significantly compromise the conservation 

and management of SBT resources. 

 

Identified as a low priority for delivery in the 

longer term (2028 and beyond). Members may 

wish to reassess this action prior to that date. 

No proposal was made before CCSBT 332. 

Indonesia may request EC to discuss the possibilities 

to initiate this process/discussion before 2028. 

PR2021-58: Access to the CCSBT compendium of 

measures is made available on the public portion of 

the CCSBT website. 

Scheduled for delivery in the medium term 

(2025/26).  

The CCSBT Compendium, including 

intersessional decisions, were made publicly 

available after CCSBT 32Secretariat presented 

options at CCSBT 32 for possible 

implementation in 2026. 

Secretariat to updatepublish the CCSBT 

Compendium after the CCSBT Annual Meeting 

every yearafter CCSBT 32. 

Improve existing guidelines to determine what, if any, 

allocation should be made to new Members and 

CNMs. 

Was scheduled for delivery in 2024/2025. 

At CCSBT 30, Members agreed to the amended 

Allocation Resolution,Japan suggested revising 

provisions related to allocations for new 

Members or CNMs to remove any ambiguity and 

improve the procedures. Members collaborated 

on a revised draft of the proposal put forward by 

Japan and agreed to the amended resolution. 

No further action planned. 

Consider the introduction of a science management 

dialogue to be held, as required, between scientists and 

fisheries managers 

Scheduled for delivery in the medium-term 

(2025/26).  

EC may discuss opportunities for ensuring effective 

communication between ESC/ERSWG and fisheries 

managers.  



  

ESC 26 made several proposals to the EC for 

better communication between ESC and EC,  and 

several proposals have already been 

implemented. 

Members were requested to provide had an initial 

consideration at CCSBT 32, but no specific 

action was agreed. 

 

 

 

PR2021-22: Using the recommendations from the 

Performance Review, formulate and implement a 

capacity-building work plan to improve data 

collection, scientific analysis, and compliance related 

activities. 

 

Was scheduled for delivery in the short-term 

(2024/25).  

CCSBT 31 has agreed to a Capacity-Building 

Workplan. 

ERSWG, ESC and CC completed their initial 

needs assessments for consideration at CCSBT 

332. 

Implementation of the Capacity Building Workplan. 

Subsidiary bodies will continue their needs 

assessments every year. 

ERSWG 16 in 2026 will complete its initial needs 

assessment. 

Ongoing Work Plan 

Action Changes since previous report Planned work 

PR2021-01: Members continue to support the MP, by 

remaining within their allocation limits, and 

eliminating areas of uncertainty such as Non-Member 

catches that could undermine its performance.  

All Member catches are currently within their 

respective allocations, noting some uncertainties 

around Indonesia’s catch and non-members’ 

catch. 

[CC 21 provided advice on uncertainty related to 

catch/allocation limits based on its evaluation of 

the progress against Indonesia’s detailed plan 

with a timeline.] 

Continue the current regime, noting Indonesia’s 

progress against its improvement plan will be 

evaluated at CC21.   

Continue the current regime to ensure the 

effectiveness and robust MP to detect some 

uncertainties. 

PR2021-24: CCSBT should continue to implement 

CMMs based on ESC and ERSWG advice for both 

target and non-target species.  

[Target species] 

At Although ESC 30 recommended a 3,000 t 

increase, CCSBT 320 agreed to defer a decision 

Continue to review the existing CMMs and make 

revisions, as appropriate, based on ESC and ERSWG 

advice.  



  

on the TAC for the 2027-2029 quota block to 

CCSBT 33 in 2026, Members set the TAC based 

on the advice received from ESC.  

ESC 31 recommended no changes to the 

recommended TAC for 2027-2029. 

 [Reflect the decision by CCSBT 33 for SBT] 

CCSBT Members have been advised by the 

ERSWG to consider taking further actions that 

would ensure robust seabird mitigation measures 

and effective monitoring of implementation of 

the mitigation measures, whilst minimising 

impacts on SBT surface longline fisheries effort 

but to date no actions have been taken by the EC 

regarding that advice. 

[Non-target species] 

Following the results of EC32 adopted the 2025 

SEFRA report., ERSWG 16 recommended that 

the EC decide seabird priority species and high-

risk areas on seabird bycatch with CCSBT 

fisheries and to adopt additional measures to 

address high-risk areas of seabird bycatch using 

the toolbox specified in paragraph 65 of the 

report of ERSWG16. 

ERSWG 16 reviewed progress against the 

Ecologically Related Species Bycatch Strategy, 

recommending the CCSBT’s role on sharks and 

sea turtles among tuna RFMOs. 

ERS initiatives and measures need to align with 

works from other tuna RFMOs such as WCFPC 

and IOTC. 

[CCSBT 332 agreed the Terms of Reference that of 

the MP review of MP in 2027, which was 

recommended by ESC 31 should explicitly consider 

the costs and benefits and risks of a reduced 

sampling program.]  

ERSWG will evaluate the outcomes of the SEFRA 

report to consider the outcomes of the assessment 

and potential management actions and report back to 

the EC33. 

[Members will develop their Seabird Bycatch 

Mitigation Plan in identified high-risk areas and 

report it in their Annual Report to ERSWG and 

CC/EC.] 

[ERSTech meeting in March 2027 will focus on the 

review of the Multi-Year Seabird Strategy. In 

addition, Members will detail several other issues to 

discuss, such as how best to deal with data 

deficiencies.] 

 

 



  

PR2021-71: Maintain a healthy flow of income 

(through Member’s contribution and other sources) 

that exceeds CCSBT’s expenses. 

Recently, expenses have exceeded income. 

Members have previously agreed on a 5% 

increase in Member contributions at CCSBT 31 

but did not reach consensus on increasing 

Member contributions for 2026. 

Members considered new Member fee proposal 

at CCSBT 32. [Members provided further 

feedback on the proposal as part of intersessional 

discussions since CCSBT 32.] 

Members will continue to do their best to accept 5% 

increase in Member contributions at least while 

exploring potential cost saving options to keep the 

expenses within income.  

Secretariat and Members would continue to identify 

ways for savings and cost efficiencies.  

[Members will continue to assess the contributions, 

proportionate to the capabilities of developing 

countries and the amount of catch allocation quota.] 

[Reflect the conclusion on New Member Fee at 

CCSBT 33] 

 

Apply the Quality Assurance Review (QAR) Program 

to countries and/or entities who join the Commission 

in the future.  Ongoing QAR program for existing 

Members is subject to the decision by the EC based on 

further advice from the Compliance Committee. 

CCSBT 31 agreed to draft Terms of Reference 

for a targeted QAR of the Indonesian 

transhipment observer trial. 

CC 20 discussed the QAR report of the 

Indonesian transhipment observer trial. 

CC 21 evaluated Indonesia’s detailed plan and 

timeline for the at-sea transhipment measures to 

address the key recommendations from the QAR. 

[Reflect the decision by EC on Indonesia’s at-sea 

transhipment using its national observer] 

 

CC and EC will identify any need for QAR program 

for any country or Member every year and carry out 

QAR subject to the Commission’s financial status.  

[A one-year extension of the Indonesian at-sea 

transhipment trial to 31 October 2026, subject to 

Indonesia providing by 31 December 2025 a detailed 

plan and timeline for the implementation of measures 

to address the key recommendations from the QAR.] 

PR2021-74: Encourage earlier nominations for Chair 

of CCSBT from hosting Members ahead of 

Commission meetings 

CCSBT 332 Chair nomination received in 

MayApril 2026, which caused a delay in signing 

the renewed MoU with CCAMLRwas 

sufficiently early to avoid impacting on 

Commission processes. 

[Executive Secretary to engage with South AfricaEU 

as host of 20276 meetings to secure commitment for 

CCSBT 34 Chair.] 



  

 

PR2021-75: Encourage the re-election of Chairs for 

up to 4 years as is allowed in 4(1) of the Rules of 

Procedure to provide better governance of the CCSBT. 

 

At CCSBT 321, Members chose to maintain 

rotation of Chair with hosting Member in 20265. 

[South Africa and Japan will nominate the Chair and 

Vice Chair of CCSBT 34, respectively.] 

PR2021-57: Process for review of external 

documents, including possible non-compliance on the 

part of Members, should be monitored to ensure that it 

does not create a barrier for external engagement with 

the CCSBT. 

 

One paper was reviewed as part of this process at 

CCSBT 30 and was accepted. No papers have 

been subject to review sinceas part of CCSBT 31 

and CCSBT 32. 

Continue the current practice following the Process 

for Review of External Documents including 

Possible Non-Compliance of Members. 

Encourage non-Members to increase engagement in 

CCSBT processes, including joining the CCSBT and 

utilising the CDS 

On the advice of Members, the Secretariat 

continues to reach out to non-Members and 

encourage cooperation. 

CCSBT members have agreed for the United 

States to participate in the electronic Catch 

Documentation Scheme (eCDS). 

 

PR2021-44: Continue to formalise and strengthen 

information sharing with other RFMO secretariats and 

alternative information sources. 

Secretariat maintains relationships with several 

RFMOs through both formal and informal 

agreements. Updates to MoU withhave also been 

proposed to the ICCAT and IOTC is 

underwayMoU. 

WCPFC attended the CCSBT EC 31 meeting as 

an observer. 

CCSBT 32 agreed to renew MoU with 

CCAMLR. 

Continue regular t-RFMO engagement in lieu of 

Kobe Process. 

Renew MoU with CCAMLR. 

[CCSBT 33 agreed to renew MoU with ACAP.] 



  

PR2021-56: Use of head of delegation meetings at the 

EC should be minimised to the extent possible. 

Heads of Delegation meetings were used as part 

of CCSBT 321 for , but it was only one time 

before the EC meeting starts and was limited to 

the initial conversation before the meeting starts 

on important matters from each Member’s 

perspective, and for discussions on TAC 

allocations for the 2027-2029 quota block. All 

further discussions took place in plenary. 

 

PR2021-64: Members look for additional 

opportunities to engage with one another outside of 

the traditional meeting dates of the CCSBT to ensure 

that the limited time available at CCSBT meetings is 

maximised.   

Bilateral engagement continues to occur between 

Member administrations.  

Additional engagement was also supported as 

part of the Seabird Project. New Zealand 

provided its support for workshops in South 

Africa, Indonesia and Korea, and Australia for a 

workshop in Indonesia. 

 

PR2021-63: Members look for opportunities to 

continue and reinvigorate the cooperation instigated 

through the Kobe Process. 

In lieu of the Kobe process, cooperation 

opportunities now centred around Regional 

Secretariat’s Network and Tuna Compliance 

Network. 

Support proposals for regular t-RFMO 

engagement in lieu of Kobe Process. 

Continue regular t-RFMO engagement in lieu of 

Kobe Process. 

PR2021-68: Continue to engage with Kobe 

intersessional processes, particularly as they relate to 

areas of shared interests.   

 

See earlier recommendation for PR2021-63. 

 

ESC 31 agreed to nominate two scientists to attend 

the Common Oceans Tuna Project Workshop on 

Stock Assessment (hosted by ICCAT) in 2027 as 

CCSBT representatives. 

 

 



別紙 C 

 

戦略計画に対する 20265年の進捗状況に関する拡大委員会からの報告 

ビジョン及びゴール 

 拡大委員会からのコメント 

SBTの管理 

委員会は、最大持続生産量を維持する資源レ

ベルで SBT 資源を管理し、SBT漁業に関連す

るリスク及び生態学的関連種に対する SBT漁

業の影響を緩和することに合意する。  

• これには、資源の再建、国別配分量及び生

態学的関連種に関する戦略が含まれる。 

• また、これには、海洋汚染及び人への安全

性を含むがこれに限定されないその他全て

のリスクにかかる検討及びレビューが含ま

れる。 

資源再建に関する戦略 

ECは、ESCからの科学的助言／勧告に基づき SBT資源を再建するための措置を採択及び

実施しており、また ECは、ESCが個体群サイズの頑健な推定値、より正確な資源評価及

び将来予測に関連するリスクを算出できるようにするための科学的研究及び調査の継続を

支持している。 

委員会による決定の実施状況は、遵守委員会会合において評価されている。 

CCSBTにおける現在の SBT資源再建目標は、2035年までに 50 % の確率で初期産卵親魚資

源量（SSB）の 30 % の水準に達することである。2026年の資源評価の結果、相対再生産出

力（TRO）として表現される SBT資源は TRO0の 28 %（95 % 信頼区間：21－37 %）と推定

されている。 

生態学的関連種に関する戦略 

海鳥類と SBT漁業との間の相互作用は、ECにとって依然として非常に懸念すべき水準に

ある。ECは生態学的関連種の混獲緩和措置を検討する際に海鳥類の優先度を高くしてきて

おり、また CCSBTは漁船に対してそれぞれが操業する海域を管轄する RFMOの措置を遵

守するよう義務付けているが、絶滅危惧海鳥種との相互作用のリスクが高い海域における

SBT漁業の海鳥類に対するリスクを低減するべく標的を絞ったアクションについては現在

検討中である。CCSBTメンバーは、ERSWGより、SBT表層はえ縄漁獲努力に関する影響

を最小化しつつ、頑健な海鳥混獲緩和措置及びそれらの措置の実施状況の効果的なモニタ

リングを確保するためのさらなる措置をとるよう助言を受けている一方で、これまでのと

ころ、そうした助言に関する ECによるアクションは起こされていない。 

 



  

海鳥に関して、2025年の CCSBT 32ERS技術作業部会は、海鳥類に関する空間明示的漁業

リスク評価（SEFRA）の結果を承認完了した。2025年 SEFRAの結果に基づき、2026年 3

月に開催された ERSWG 16は、委員会の海鳥に関する複数年戦略と合わせた同評価を踏ま

えた管理上の影響に関するさらなる検討は、SBT表層はえ縄漁獲努力に関する影響を最小

化しつつ、頑健な海鳥混獲緩和措置及び効果的なモニタリングを確保するため、委員会の

海鳥複数年戦略に基づくアクションと合わせて管理上の影響を検討したに必要な追加的な

アクションの指針となることが期待されている。 

EC 32において、2025年 ERS技術作業部会から ECに対し、CCSBT外での利用を可能とす

るべく SEFRAコードを公開することを承認するよう勧告された。ただし、公開の対象はコ

ードそのものに厳格に限定され、メンバーから提供された入力データは一切含まれない。 

ERSWG 16は、ECに対し、優先度の高い海鳥種及び CCSBT漁業における海鳥混獲に関す

る高リスク海域を決定し、特定された高リスク海域にかかるより良い理解及び海鳥に対す

るリスク削減のため、ERSWG 16報告書パラグラフ 65に示したツールボックスを用いて海

鳥混獲にかかる高リスク海域に対処するための追加的な措置を採択するよう勧告した。

【EC 33の議題 9.3の結果を反映】 

さめ類及びうみがめ類に関して、メンバーは、CCSBTの役割としては他のまぐろ類 RFMO

における資源評価又はリスク評価をサポートするための関連データにかかる貢献に重点化

すべきことに合意した。 

 

その他のリスク（海洋汚染及び人的な安全性）の検討及びレビュー 

近年において海洋汚染や人的な安全性といった課題を拡大委員会が検討したことはないも

のの、ECは、これらの問題に関する他 RFMOの規則の採択の検討を求める可能性があ

る。ECは、全ての SBT漁業操業において人的な安全性が推進される必要性を認識する。 

 

委員会及び事務局の運営／管理  ECは、SBT漁業の責任ある管理のために委員会を効果的かつ効率的に運営するよう確保す

るべく戦略的な行動計画を策定し、これを定期的に改定している。 



  

責任ある SBT 漁業の管理のため、委員会は効

果的かつ効率的に運営すべきことが合意され

た。 

• これには、委員会、委員会の補助機関及び

事務局の効果的かつ効率的な運営のための

戦略（他の RFMO との調和を含む）が含

まれる。 

 

CCSBTは、関連する組織及び機関との遵守関係を維持しており、SBTが漁獲される可能性

がある他のまぐろ類 RFMOの事務局とも継続的に連絡をとっている。      

沿岸開発途上国のキャパシティを向上させるとともにデータ収集、科学的解析及び遵守関

連活動を改善する必要性を認識し、ECは 2024年、CCSBT 31においてキャパシティ・ビル

ディング作業計画に合意した。2025年以降、全ての補助機関（の ERSWG、ESC及び CC）

が毎年及び ECにおいて初めてのニーズ評価をが実施しているされた。一部のメンバーは、

ニーズ評価に立脚したキャパシティ・ビルディング活動のオプションについてさらに検討

するため、関連するメンバー事務局と連携することを約束した。 

ECは、財務上のリソースが利用可能であることを条件に、他の RFMOとの調和に加え

て、必要に応じて BBNJ事務局、補助機関及びその他の枠組みと連携する方法を引き続き

模索する。 

 

 

メンバーの参加及び履行（遵守を含む） 

メンバーは、委員会を通じて SBT の管理に積

極的に参加し、その決定を実施する。 

• これには、MCS、制裁及び発展途上国に

対する支援に関する戦略が含まれる。 

 

CCSBTは、会合参加基金及び是正措置政策を発効させている。ECは、これらを随時見直

し、必要に応じて改善／修正している。 

ERSWG 16は、ECに対し、海鳥混獲を削減する必要性に関する ERSWGの勧告の文脈にお

いて、メンバーによる海鳥混獲緩和措置にかかる継続的な非遵守問題について検討するこ

とを勧告した。 

【CCSBTは、メンバー及び／又はオブザーバーが対面会合に参加することなく全体会議に

おける議論をフォローすることができるよう、オンラインプラットフォームを用いた

CCSBT公式会合のライブ配信に関する付託事項を採択した。】   

行動計画 

行動 前回報告からの進捗状況 予定されている作業 

PR2021-29: 資源再建には産卵及び加入が最も

重要であることから、インドネシア海域にお

優先度は中程度、ESCとの共同責任、長期

的（2028年以降）に実施とされている 2026

ESCによる直近の助言に基づき、現時点で

は、さらなる行動は予定されていない。 



  

いて、その他の管理戦略と公平かつ相互的な

時空間的規制を策定するためのさ らなる努力

がなされるべきである。 

／27年に実施予定。これまでの ESCからの

助言（別紙 A参照）によれば、この勧告に

対するさらなる行動は提案されていない。 

CCSBT戦略計画は、産卵海域における保護

区域設定及び時空間的制限にかかるは非常

に困難であり、かつ優先度を中程度が低い

事項としている。 

ESC 28以降、ESCは SBT産卵海域を保護す

るための保護区域又は海域閉鎖は必要ない

との見解を維持している。 

あるメンバーは、EC 32において初めて、

BBNJ協定に基づく SBTの保存上の問題及

び便益を提起した。 

インドネシアは、EC及び ESCに対し、

BBNJ協定の下での SBT産卵海域に関する

ABMT／MPAの影響に関する問題の議論に

資するにはどのようなデータ及びモデルが

利用可能なのか、あるいは利用可能となる

可能性があるのかに関する助言を求めるこ

とができる。 

PR2021-07: 現状では公開されていない過去の

データ及び情報を提供及び公開し、透明性を

改善する。 

長期的（2028年以降）に実施予定。メンバ

ーは、実施前にこの行動について再評価す

ることを望む可能性がある。 

CCSBT措置総覧（ECによる休会期間中の決

定を含む）は、EC 32会合の閉会後に公開さ

れた。 

 

CCSBT措置総覧（ECによる休会期間中の

決定を含む）は、EC 32会合の閉会後に公開

される予定である。 

【ECは、「歴史的なデータ及び情報」とは

何を指すのか（例えば漁獲量及び漁獲努力

量に関連するデータ及び情報、会合記録

等）について明確化を求めるとともに、ど

のような情報を公開すべきかを判断す

る。】 

PR2021-72: 極めて特殊な状況において利用す

る予備費／貯蓄基金を正式化する。 

2024／2025年に実施予定とされていた事

項。 

現在の優先事項は現金預金残高を回復でき

るように収入と支出を均衡させることであ

る。 

現在の優先事項は、現金預金残高を回復で

きるように収入と支出を均衡させることで

ある。 

本事項は 2025年に完了した。 



  

EC/FACに対する報告書には、現金預金から

の資金の利用可能性に関する高い透明性が

既に含まれている。現在、CCSBTは現金預

金を取り崩している状況にある。 

事務局、EC及び ECは、考え得る新たな資

金源（新メンバー加盟料及びその他のドナ

ーを含む）の特定に引き続き取り組む。 

PR2021-73: 財政運営委員会と各種補助機関と

の間のコミュニケーションを改善するための

メカニズムを策定する。 

2024／2025年に実施予定とされていた事

項。 

当該コミュニケーションにかかる主なメカ

ニズムは、FACへの ERSWG、CC及び ESC

議長による継続的な参加、及びメンバーを

通じたコミュニケーションである。 

本事項は 2025年に完了した。 

FACの事前協議プロセス及び補助機関の議

長による FAC会合への参加を継続する。 

PR2021-31: 現在のメンバーの構成及び国際法

の原則を反映するよう確保するため、既存の

配分メカニズムをレビューする。 

2025／2026年に実施予定とされていた事

項。 

配分は ECにおける常設議題項目となってお

り、メンバーは既存の配分メカニズムをレ

ビューすることができる。CCSBT 32におい

て、メンバーは 2027－2029年のクオータブ

ロックに関する TAC及び配分（インドネシ

アの配分に関する提案を含む）について検

討した。CCSBT 32は、本件にかかる決定を

2026年の CCSBT 33に延期することに合意

した。 

2027－2029年の TAC及び配分に関する

CCSBT 33による決定に向けて作業を進捗さ

せるべく、休会期間中のワークショップが

開催された。 

【CCSBT 33による決定を反映】 

【開発途上国が抱える問題を踏まえ、配分

に関する議論は早急に結論に至るべきであ

る。 

公正及び衡平の原則並びに開発途上国の貢

献及び能力を踏まえ、CCSBT 33までの休会

期間中のプロセスを通じて国別配分量にか

かる議論を維持／継続する。】 

【CCSBT 33による決定を反映】 

 



  

CCSBT 30において、メンバーは、インドネ

シアの現状の立場に対処するための方法

（配分割合のレビューを含み得る）につい

て検討する用意があることを表明した。 

インドネシアは、既存の配分方式のレビュ

ーに関する検討を開始した。 

メンバーは、国別配分量に関する提案及び

文書を 2025年 8月 1日までに提出するよう

要請された。 

インドネシアは、CCSBT 32において検討さ

れる提案書を 2025年 7月 31日に提出した。

インドネシアは、国別配分量の決定におけ

る客観的な基準が欠如しており、このこと

が特に開発途上国に対して不公平及び不衡

平な配分メカニズムの原因になっていると

の疑問を呈した。 

PR2021-32: 国際的なレベルでメンバーによっ

て合意された近代的な漁業管理の概念を取り

入れるべく、CCSBT 条約を改正する。 

長期的（2028年以降）に実施予定。メンバ

ーは、実施前にこの行動について再評価す

ることを望む可能性がある。 

EC 332に対する提案はなかった。 

ECは、2028年までに、このプロセス／検討

を開始する可能性について検討する。 

PR2021-34: CCSBT は、CCSBT 条約を近代化

するプロセスにおいて、代替的な意思決定方

式を検討すべきである。 

優先度は中程度、中長期的（2027／28年）

に実施予定。メンバーは、実施前にこの行

動について再評価することを望む可能性が

ある。 

EC 332に対する提案はなかった。 

ECは、2028年までに、このプロセス／検討

を開始する可能性について検討する。 



  

CCSBT は、CCSBT 手続規則の見直し又はそ

の他のオプションにより、意思決定にかかる

透明性をレビューすべきである。 

短期的（2024／25年）だが優先度が低い行

動として特定されている。 

事務局は、当初の評価結果を CCSBT 32にお

いて報告した。 

事務局は、CCSBT 32に対して当初のレビュ

ー結果を提出する予定である。 

さらなる行動は不要である。 

PR2021-35: CCSBT は、SBT 資源の保存管理を

相当程度妥協させるような将来の膠着状態を

避けるため、紛争解決 ／対立解決を行うため

の代替的な手法の策定を真剣に検討するよう

勧告する。 

長期的（2028年以降）に実施予定だが優先

度が低い行動として特定されている。メン

バーは、実施前にこの行動について再評価

することを望む可能性がある。 

EC 332に対する提案はなかった。 

インドネシアは、ECに対し、2028年までに

このプロセス／議論を開始する可能性につ

いて検討することを要請することができ

る。 

PR2021-58: CCSBT 措置総覧へのアクセスは、

CCSBT ウェブサイトの一般エリアから利用可

能とすべきである。 

中期的（2025／26年）に実施予定。 

休会期間中の決定を含む CCSBT措置総覧は

CCSBT 32閉会後に公開された。 

事務局は、CCSBT 32において、これを 2026

年に実施するためのオプションを発表し

た。 

事務局は、毎年の CCSBT年次会合 CCSBT 

32会合の閉会後に CCSBT措置総覧を更新公

開する。 

必要が生じた場合に新メンバー及び CNMに

対してどのような配分をすべきかについて決

定する際の既存のガイドラインを改善する。 

2024／2025年に実施予定とされていた事

項。 

CCSBT 30において、メンバーは日本はあら

ゆる曖昧さを排除するとともに手続きを改

善するべく、新メンバー又は CNMに対する

配分に関する規定をの改正した改正配分決

議にを提案した。メンバーは、日本から提

出された提案の修正に共同で取り組み、改

正決議に合意した。 

 

さらなる行動は予定されていない。 



  

必要に応じて、科学者と漁業行政官との間に

科学的管理に関する対話の機会を導入するこ

とを検討する。 

中期的（2025／26年）に実施予定。 

ESC 26は、ESCと ECとの間のより良い意

思疎通に関する複数の提案を行い、その一

部は既に実施されている。 

メンバーは、CCSBT 32において当初の検討

を行ったが、具体的な行動は合意されなか

ったうよう要請された。 

 

ECは、ESC／ERSWGと漁業行政官との間

の効果的な意思疎通を確保するための機会

について検討することができる。 

PR2021-22: データ収集、科学的解析及び遵守

関連活動を改善するためのキャパシティ・ビ

ルディングに関する作 業計画を策定し、これ

を実施する。 

短期的（2024／25年）に実施予定とされて

いた事項。 

CCSBT 31は、キャパシティ・ビルディング

作業計画に合意した。 

ERSWG、ESC及び CCは、CCSBT 332によ

る検討に向けて最初のニーズ評価を完了し

た。 

キャパシティ・ビルディング作業計画の実

施 

補助機関は、引き続きそれぞれのニーズ評

価を毎年実施する予定である。 

2026年の ERSWG 16は、同作業部会による

初めてのニーズ評価を完了する予定であ

る。 

 

 

 

 

継続的作業計画 

行動 前回報告からの変化 予定されている作業 



  

PR2021-01: メンバーは、それぞれの配分量の

上限を遵守し、また MPのパフォーマンスを 

減殺するおそれがある非メンバー漁獲量とい

った不確実性のある分野を排除することによ

り、引き続き MP をサポートする。 

現在、全メンバーがそれぞれの配分量の枠

内で漁獲している。ただし、インドネシア

による漁獲物及び非メンバーによる漁獲に

ついてある程度の不確実性があることに留

意。 

【CC 21は、インドネシアの詳細な計画（実

施スケジュールを含む）に対する進捗状況

にかかる評価の結果に基づき、漁獲量／配

分量に関連する不確実性に関する助言を行

った。】 

インドネシアの改善計画に対する進捗状況

が CC 21において評価されることに留意し

つつ、現行体制を維持する。 

一部の不確実性を検知できるようにMPの

有効性及び頑健性を確保するため、現行体

制を維持する。 

PR2021-24: CCSBT は、漁獲対象種及び非漁獲

対象種の両方に関し、ESC及び ERSWGから

の助言に基づく CMMを引き続き実施すべき

である。 

【漁獲対象種】 

ESC 30は 3,000トンの TAC増加を勧告した

ものの、CCSBT 32は 2027－2029年クオー

タブロックにかかる TACに関する決定を

2026年の CCSBT 33に延期することに合意

した 0において、メンバーは ESCからの助

言に基づき TACを設定した。 

ESC 31は、2027－2029年に関する勧告 TAC

を修正する必要はないとの勧告を行った。 

【CCSBT 33による決定を反映】 

CCSBTメンバーは、ERSWGより、SBT表

層はえ縄漁獲努力に関する影響を最小化し

つつ、頑健な海鳥混獲緩和措置及びこれら

の措置の実施状況にかかる効果的なモニタ

リングを確保するためのさらなる行動につ

いて検討するとの助言を受けているが、EC

はこれまでのところ、当該助言に関する行

動を起こしていない。 

既存の保存管理措置のレビューを継続し、

ESC及び ERSWGの助言に基づき、必要に

応じてこれを改正する。 

【CCSBT 332は、ESC 31により勧告された

2027年のMPレビュー付託事項において、

費用対効果及びサンプリングプログラムを

縮小した場合のリスクについて明示的に検

討すべきことに合意した。】 

ERSWGは、SEFRAによる評価結果及び考

え得る管理行動について検討するとともに

EC 33に対してその結果を報告するため、

SEFRAの成果物を評価する。 

【メンバーは、特定された高リスク海域に

おける海鳥混獲緩和計画を策定し、ERSWG

及び CC/ECに対する年次報告書の中でこれ

を報告する。】 

【2027年の ERS技術会合は海鳥複数年戦略

のレビューに重点化する。さらにメンバー



  

【非漁獲対象種】 

2025年 SEFRAの結果に基づき、ERSWG 16

は ECに対し、優先度の高い海鳥種及び

CCSBT漁業における海鳥混獲に関する高リ

スク海域を決定するとともに、ERSWG 16

報告書パラグラフ 65に示したツールボック

スを用いて海鳥混獲に関する高リスク海域

に対処するための追加的措置を採択するよ

う勧告した。 

ERSWG 16は、生態学的関連種に関する混

獲戦略の進捗状況をレビューし、まぐろ類

RFMO間におけるさめ類及びうみがめ類に

関する CCSBTの役割について勧告した。 

ERSに関連するイニシアティブ及び措置

は、WCPFCや IOTCといった他のまぐろ類

RFMOによる作業と調和させる必要があ

る。 

EC 32は、2025年 SEFRA技術報告書を採択

した。 

は、データの欠落への最適な対処方法等、

議論すべきその他の課題について精査す

る。】 

 

PR2021-71: CCSBTによる支出を上回る（メン

バーからの分担金及びその他のソースによ 

る）健全な収入フローを維持する。 

最近の支出額は収入額を超過している。 

以前においてメンバーは、CCSBT 31におい

てメンバー分担金の 5 % 増加に合意してい

たものの、2026年におけるメンバー分担金

の増加に関してはコンセンサスに達しなか

った。 

CCSBT 32において、メンバーは新メンバー

加盟料に関する提案を検討した。【CCSBT 

32以降、メンバーは当該提案に対し、休会

メンバーは、少なくとも 5 % のメンバー分

担金の増額の受け入れに引き続き最善の努

力を払うとともに、支出額を収入の範囲内

に維持するための費用節約のオプションを

探求する。 

事務局及びメンバーは、節約及び費用の効

率化のための方策の特定に引き続き務め

る。メンバーは、開発途上国の能力及び漁

獲枠の配分量に応じた分担金の評価を継続



  

期間中の議論の一環としてさらなるフィー

ドバックを提示した。】 

する。 

【新メンバー加盟料に関する CCSBT 33の

結論を反映】 

 

将来的に委員会に加盟した国及び／又は主体

に対し、品質保証レビュー（QAR）を適用す

る。 既存のメンバーに対する継続的な QAR 

プログラムについては、遵守委員会からのさ

らなる助言に基づく ECの決定次第となる。 

CCSBT 31は、インドネシア転載オブザーバ

ートライアルに対象を絞った QARの付託事

項案に合意した。 

CC 20はインドネシアによる転載オブザーバ

ートライアルにかかる QAR報告書について

検討した。 

CC 21は、QARによる重要な勧告に対処す

るための洋上転載措置に関するインドネシ

アによる詳細な計画及び実施スケジュール

の評価を行った。 

【インドネシアによる国内オブザーバーを

用いた洋上転載に関する ECの決定を反映】 

CC及び ECは、国又はメンバーに対する

QARの必要性を毎年確認し、委員会の財務

状況を踏まえて QARを実施する。 

【インドネシアが 2025年 12月 31日までに

QARによる重要な勧告に対処するための措

置の実施に関する詳細な計画（実施スケジ

ュールを含む）を提出することを条件に、

インドネシアによる洋上転載トライアルを

一年間（2026年 10月 31日まで）延長す

る。】 

PR2021-74: 次の委員会会合を主催するメンバ

ーによる CCSBT 議長の早期推薦を奨励する。 

CCSBT 332議長の推薦は 2026年 54月に行

われ、CCAMLRとの更新MoUへの署名が

遅れる結果となった委員会のプロセスへの

影響を回避するのに十分に早期の推薦であ

った。 

【事務局長は、CCSBT 34の議長に関するコ

ミットメントを確保するべく、20276年の会

合主催国となる南アフリカ EUと協議し、

EUが議長を務めることを確保する。】 

PR2021-75: CCSBT のガバナンスを改善するた

め、手続規則 4 (1) の規定に基づく最大 4 年間

までの議長の再任を奨励する。 

CCSBT 32において、メンバーは 20265年に

関しては主催メンバーが持ち回りで議長を

務める方式を維持することを選択した。 

【南アフリカ及び日本は、CCSBT 34の議長

及び副議長をそれぞれ指名する。】 



  

PR2021-57: CCSBT への外部者による参加の障

害とならないよう確保するため、外部文書 

（一部のメンバーの非遵守の可能性を含むも

の）のレビュープロセスは監視されるべきで 

ある。 

CCSBT 30においては本プロセスの一環とし

て一つの文書がレビューされ、受領され

た。CCSBT 31以降、及び CCSBT 32におい

て本レビューの対象となる文書は提出され

ていない。 

メンバーによる被遵守の可能性を示唆する

外部文書のレビュープロセスに基づく現行

の運用を継続する。 

非メンバーに対し、CCSBT への加盟及び CDS 

の活用を含め、CCSBT のプロセスへの関与 を

高めるよう奨励する。 

メンバーにかかる助言に関して、事務局は

引き続き非メンバーに接触し協力を奨励し

ている。 

CCSBTメンバーは、米国が電子漁獲証明制

度（eCDS）に参加することに合意した。 

 

PR2021-44: 他の RFMO 事務局及び代替的な情

報源との情報交換の公式化及び強化を継続す

る。 

事務局は、公式及び非公式の両方の取決め

を通じて複数の RFMOとの連絡関係を維持

している。また、ICCAT及び IOTCとの

MoUの更新作業が継続中であるが提案され

ている。 

WCPFCは、CCSBTの EC 31会合にオブザ

ーバーとして参加した。 

CCSBT 32は、CCAMLRとのMoUの更新に

合意した。 

神戸プロセスに替わり、まぐろ類 RFMOと

のより定期的な協議を継続する。 

CCAMLRとのMoUを更新する。 

【CCSBTは、ACAPとのMoUの更新に合意

した。】 

PR2021-56: EC 会合における代表団長会議の

利用は、可能な限り最小限とすべきである。 

代表団長会議は CCSBT 321会合でも一部利

用されたが、これは EC本会議開始前の一度

のみであり、またその内容も各メンバーの

観点からの重要な課題に関する当初の議

論、及び 2027－2029年クオータブロックに

関する TAC及び配分に関する議論のために

 



  

一部利用されたに限定された。それ以降は

全て全体会合の場で議論が行われた。 

PR2021-64: メンバーは、CCSBT 会合の際に利

用できる限られた時間を最大化するよう確 保

するため、CCSBT における従来の会議日程と

は別に、メンバーが交流するための追加的な

機会を模索する。 

メンバーの当局間で引き続き二国間協議が

行われている。 

また、海鳥プロジェクトの中でも追加的な

協議が支援されている。ニュージーランド

は南アフリカ、インドネシア及び韓国での

ワークショップにおいて、またオーストラ

リアはインドネシアでのワークショップに

おいてそれぞれ支援を行った。 

 

PR2021-63: メンバーは、神戸プロセスを通じ

て開始された協力関係を継続及び活性化させ 

るための機会を探求する。 

現在は、神戸プロセスに替わり、地域事務

局ネットワーク及びまぐろ遵守ネットワー

クが協力関係構築の中核となっている。 

神戸プロセスに替わるより定期的なまぐろ

類 RFMO間の協議に関する提案をサポート

する。 

神戸プロセスに替わり、まぐろ類 RFMOと

のより定期的な協議を継続する。 

PR2021-68: 休会期間中の神戸プロセス（特に

共通の関心を有する分野に関連するプロセ 

ス）との関与を継続する。 

先の勧告 PR2021-63を参照 ESC 31は、2027年の資源評価に関する

Common Oceans まぐろプロジェクトワーク

ショップ（ICCAT主催）に CCSBT代表とし

て参加する 2名の科学者を指名することに

合意した。 
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